Individual Activity Log

XHAW5112 Work Integrated Learning, Task 2 | Mohamed Zaeem Motala (ST10515004), GitHub: ST10515004 | Meridian Tech Group

Date	Hours	Work completed	Collaboration	Challenges	Git activity
Ongoing (Aug–Sep 2026)	—	Supported the group: started meetings, managed files and the folder structure, fixed bugs, helped members with Git and compiled everyone's work into the group documents. Kelebogile and Theolin set up most of the group's meetings	Kelebogile, Theolin	Keeping three people's work in sync across two repositories	See entries below
25 Jul 2026	0.5–1.5	Task 1 Phase 1 (individual): chose Scenario 1, wrote the client motivation, picked the colour palette, finalised the logo, started the app/web idea section	Individual	Deciding between scenarios; palette contrast for accessibility	None (document)
4 Aug 2026	0.5–1.5	Group kick-off meeting on Teams: shared my Phase 1 report and posted the follow-up questions to raise with the lecturer (wireframes, webpage, when to start group work, everyone on the Git repo)	Kelebogile, Theolin	Git Bash not yet working on the VM; Theolin to help	None
5–7 Aug 2026	0.5–1.5	Signed the Team Contract; relayed the lecturer's instructions and timeline to the group	Kelebogile, Theolin	Finding a first meeting time that suited everyone	None
10 Aug 2026	0.5–1.5	First official group meeting on Teams (10:00–10:45)	Kelebogile (Theolin sent apologies)	None noted	None
11–14 Aug 2026	0.5–1.5	Set up a shared Google Drive for the group's documents; sent my Phase 1 report for the proposal comparison	Kelebogile, Theolin	OneDrive sharing permissions not working at first	None
17 Aug 2026	0.5–1.5	Proposal review meeting on Teams; worked through the lecturer's announcement on the Task/Phase structure and what was due for Task 1; sent Figma team invites	Kelebogile, Theolin	Checklist files in the lecturer's repo could not be opened	None
19 Aug 2026	0.5–1.5	Started and recorded the group Teams meeting on wireframes, colours and fonts; built the 12 low-fidelity wireframes in Figma (6 web, 6 mobile)	Kelebogile, Theolin; shared with group	Fitting all required screens into a consistent layout	None (Figma)
20 Aug 2026	0.5–1.5	Group working session: shared the Task 1 checklist, reworked the logo in the new colours, simplified the wireframes to low fidelity, posted outstanding Workbook 2 items, compiled the workbook (Design Decision Report, team contract, palette/fonts, wireframes) and fixed low image quality	Kelebogile, Theolin (workbook content)	Images lost quality after a groupmate's document conversion; replaced them with high-resolution originals	None (document)
21 Aug 2026	0.5–1.5	Shared the final workbook (v5) for submission; made the four missing wireframe screens by hand	Kelebogile, Theolin	Final review done in the chat as the meeting could not go ahead	None (document)
25 Aug 2026	0.5–1.5	Combined the WIL lecture notes and process summary (GitHub Classroom, branching, Pull Requests) into a Word document and shared it with the group	Shared with group	None noted	None

Date	Hours	Work completed	Collaboration	Challenges	Git activity
31 Aug 2026	0.5–1.5	Reviewed a teammate's website/app build against the module manual and listed the gaps	Teammate's build	Build was missing courses, detail pages, About Us sections and contact details	None
10 Sep 2026	0.5–1.5	Built the high-fidelity wireframes in Figma: 6 desktop and 7 mobile screens	Individual; shared with group	Brand fonts not available in Figma; used close substitutes	None (Figma)
15 Sep 2026	0.5–1.5	Shared the low- and high-fidelity wireframes for the lecturer's progress check; agreed to go through the POE and update the group on what remained	Theolin (Kelebogile sent apologies)	Planned meeting not needed that day	None
21 Sep 2026	0.5–1.5	Group meeting on pushing to branches; set up my own branches on the group website and mobile app repos and shared the commands as an example	Kelebogile, Theolin	Folder was not yet a Git repository; fixed with the correct clone/init steps	Branches created (MoZa-Website, MoZa-mobile)
22 Sep 2026	0.5–1.5	Explained the Git workflow to the group; converted the website from one page to separate pages and updated the folder structure (2 pages per member); designed the Android pages from Theolin's work and split the shared code into pages with XML layouts; fixed a manifest merger error	Kelebogile, Theolin (call with Theolin; Theolin tested and approved the app build)	Manifest merger build error; restructuring shared code without breaking it	Website structure pushed
23 Sep 2026	0.5–1.5	Created the meeting minutes template; wrote the Git workflow guide; helped Kelebogile push and merge her branch; did the final website merge; sent sync instructions; asked the group to take on the README files	Kelebogile (merge help), Theolin, group chat	Merge conflicts including files deleted on Kelebogile's branch; commit failed until Git identity was set	Website: 4efc4f4, 750e6a4, b8af069
24 Sep 2026	0.5–1.5	Deleted the old website branches and sent step-by-step sync instructions; uploaded the mobile app project and asked members to push to their own branches; uploaded my individual part to OneDrive	Kelebogile, Theolin	Coordinating pushes before the merge	Mobile: a276d7b
26 Sep 2026	0.5–1.5	Mobile app: merged Kelebogile's and Theolin's branches, fixed bugs, reworked the folder structure, replaced paid images with royalty-free SVG Repo icons, rewrote the README (first draft by Theolin)	Kelebogile, Theolin (their branches and README draft)	Paid stock images had to be replaced; README described the wrong app type	Mobile: 2fe864e, e86b13c, 7b14570, ef57200, 3220de4, c94a1a7
26 Sep 2026	0.5–1.5	Mobile app: added the four missing courses, a detail page for every course, About Us sections, contact details with directions; simplified the navigation code and text; renamed screen files	Individual	App only had 3 of the 7 courses; 15% discount could not trigger	Mobile: 60e911e, e442077, 73c459f, bc601f3, 780bdcc
26 Sep 2026	0.5–1.5	Website: all seven courses with detail pages, About Us sections, contact details with a map, logo and brand-colour icons, plainer text with code comments	Individual	Only 3 courses and 1 detail page existed	Website: e467872, 62e8367
26 Sep 2026	0.5–1.5	Website: CSS and JavaScript prepared for Task 3, HTML and CSS reformatted for readability, README rewritten, website folders synced; reminded the group to pull the updated repos	Individual; Theolin also drafted a website README	Kept CSS/JS out of the HTML-only Task 2 submission	Website README commit

Date	Hours	Work completed	Collaboration	Challenges	Git activity
27 Sep 2026	0.5–1.5	Presentation meeting on Teams (08:30): went through the Task 2 submission checklist and who presents what	Kelebogile, Theolin	None noted	None
27 Sep 2026	0.5–1.5	Restructured the website folders to match the Git workflow guide; opened and merged Pull Request #3	Individual	Moving index.html to the root meant updating every link	Website: PR #3 (edit/website-structure)
27 Sep 2026	0.5–1.5	Learned the pull request workflow using a GitHub tutorial video on YouTube, Google Search AI Mode and Claude; opened Pull Request #4 (website images), which I merged before review by mistake, then requested reviews afterwards	Theolin, Kelebogile (review requests)	Merging my own pull requests before they were reviewed	Website: PR #4 (edit/website-images)
27 Sep 2026	0.5–1.5	Raised Pull Requests on the website and mobile app repositories, reviewed and merged by Theolin; writing comments in the mobile app code explaining the course data, navigation and fee calculations	Theolin (review and merge), Kelebogile	Switching the group to the branch, Pull Request, review workflow after the lecturer's clarification	Website PR #5, Mobile PR #2; Mobile: edit/app-comments (in progress)
27 Sep 2026	0.5–1.5	Compiled the group submission documents: updated the workbook, the group timeline and the meeting minutes from the group's Teams and WhatsApp chats	Kelebogile, Theolin	Many meetings and calls had not been minuted at the time	None (documents)
13 Oct 2026	0.5–1.5	Made the CSS split for everyone's code: one main.css per member (shared base plus their own pages). The code still needs to be pushed. The CSS was done long ago; the JavaScript still needs to be done and meetings still need to be set	Kelebogile, Theolin	None noted	Not yet pushed
20 Oct 2026	0.5–1.5	Website (Task 3 version): reformatted main.css so each rule is easier to read; added hover effects to the secondary buttons, the info boxes and the photos (slight zoom, blue border and glow); added comments explaining the header layout and the hero grid order; simplified script.js with shared price settings for the six-month and six-week courses, the discount tiers in one list, one shared form-submit function and a short helper for finding page elements; tidied the comments on the Contact Us page	Individual	None noted	Not yet pushed (website finale folder)
20 Oct 2026	0.5–1.5	Set up the first Task 3 group meeting on Teams and wrote the agenda: Phase 1 group to review what is left on the website (CSS, JavaScript, drop-down menu, error handling and a table), check the look matches the wireframes and mobile app, and decide where to publish the site; Phase 2 group to plan the PowerPoint and give each member at least one topic (design choices, logo, wireframes, live demo); agree dates for recording the video, uploading it to YouTube (unlisted) and adding the PowerPoint to GitHub; confirm the presentation or EXPO date with the WIL Coordinator; set the next check-in	Kelebogile, Theolin (invited)	None noted	None

Date	Hours	Work completed	Collaboration	Challenges	Git activity
21 Oct 2026	0.5–1.5	Started and ran the first Task 3 group meeting on Teams (about 9 minutes, transcribed). Confirmed my CSS split for each member was posted on OneDrive. Agreed that each member downloads their own part and pushes it on their own branch with a Pull Request, following the push guide (pull first, then the Pull Request is reviewed and merged by someone else). Agreed I will do the final JavaScript and the last CSS edits once everyone has pushed. Agreed that all three of us make the presentation together in one shared Canva file and export it to PowerPoint. Another meeting to be set only if needed. Shared the step-by-step branch and Pull Request guide with the group	Kelebogile, Theolin	None noted	None (planning)
21 Oct 2026	0.5–1.5	Recorded a screen video for Kelebogile showing the full Pull Request workflow on the website repo: pulling main, making a branch, adding the CSS file, committing, pushing and opening the Pull Request. Used a demo branch with my CSS as the example, then closed the Pull Request and deleted the branch afterwards as it was only for the video	Kelebogile (video made for her)	Kelebogile was unsure of the Git steps from the written guide, so I showed them on video instead	Website: demo branch moza/css (b865a1e) and Pull Request for the video only; branch deleted afterwards
22 Oct 2026	0.5–1.5	Meeting at 16:00 to help Kelebogile push her CSS: walked her through pulling main, making her branch, committing and pushing, and opening the Pull Request. Her CSS (shared base plus her summarypage and detailspage styles) became the first main.css in the repository. Reviewed and merged her Pull Request	Kelebogile	Kelebogile was unsure of the Git steps; also had to clear my old demo branch and update main before adding my own part	Website: Pull Request #7 (kele-css, commit 634eacd), merged by me (2aea869)
22 Oct 2026	0.5–1.5	Group meeting about the PowerPoint presentation (built together in one shared Canva file and exported to PowerPoint)	Kelebogile, Theolin	None noted	None
22 Oct 2026	0.5–1.5	Reviewed and merged Theolin's CSS Pull Request (Home and About Us styles). Pushed my own branch with my CSS and the JavaScript for the fees calculator, forms and mobile menu, plus the hover effects	Theolin (his Pull Request); Kelebogile or Theolin to review mine	None noted	Website: Pull Request #8 (edit/phase3-website) merged by me (bf4d74c); my branch moza-css (277075a) pushed
22 Oct 2026	0.5–1.5	Put together the group presentation (31 slides: design selection, logo, wireframes, both platforms, fees calculator, Git workflow, live demo and a QR code to our video) and a speaking script for each member; packaged the slides, links and QR code for the group	Kelebogile, Theolin (their sections and scripts)	Balancing the speaking time between the three of us	None (presentation files)