Group Timeline and Contribution Record

XHAW5112 Work Integrated Learning, Task 2 | Pawsitive Pet Academy | 8 to 27 September 2026
Meridian Tech Group | Mohamed Zaeem Motala (ST10515004), Kelebogile Makhutso Tema (ST10510475), Theolin Chetty (ST10507916)

This record sets out what the group worked on each day from 8 to 27 September 2026, who did it, and how it links to the Task 2 submission checklist. Work on the mobile app and work on the website are recorded separately throughout, because each has its own GitHub repository and its own set of checklist items. Group meetings were held on Microsoft Teams, with day-to-day decisions made in the Teams and WhatsApp group chats, and the final recorded meeting takes place on Microsoft Teams on 28 September 2026.

1. Team Roles

Member	Student number	Roles	Main area of work
Theolin Chetty	ST10507916	Project Lead Technical Integrator Client Liaison	Part 1: Home and About Us (mobile app and website), overall coordination, integration and client requirements
Kelebogile Makhutso Tema	ST10510475	Quality & Testing Documentation Steward (shared)	Part 2: Courses overview, Course Details and Pricing (mobile app); Course Summary and Course Details pages (website)
Mohamed Zaeem Motala	ST10515004	Quality & Testing Documentation Steward (shared)	Part 3: Fees Calculator and Contact Us (mobile app and website)

Project Lead rotation

The signed Team Contract set a rotating Project Lead schedule for Task 1: Theolin (31 July to 6 August), Kelebogile (7 to 13 August) and Mohamed (14 to 21 August), so that every member had a turn leading the group and making sure the work was completed correctly. After Task 1, Theolin asked the group (21 August) whether to keep rotating roles or assign permanent ones, and for Task 2 the roles settled into those shown in this record, with Theolin as Project Lead.

Strengths found through the rotation

Member	Main strengths	What this looked like in practice
Kelebogile	Organising meetings and people	• Set up and started many of the group's Teams meetings and reminded members about them • Made sure everyone stayed on top of their tasks, including their activity logs
Theolin	Kotlin and CSS	• Worked in Kotlin on the native mobile app • Helped with the code and implemented additional features • Started the group's CSS early, well ahead of the deadline
Mohamed	Git, VS Code and HTML	• Converted the combined code into separate parts and set up the file and folder structure • Merged members' branches and wrote step-by-step Git sync instructions • Opened and merged the group's first Pull Request (#3)

What each role involved

Role	Held by	Responsibilities in practice
Project Lead	Theolin	• Broke the Task 2 brief and checklist into three parts and allocated them • Set the order of work: design, build, integrate, upload to GitHub, document, present • Tracked progress across calls and chased outstanding items before each deadline • Hosts and records the final Teams meeting on 28 September
Technical Integrator	Theolin	• Kept the shared files (navigation, course data, colours, themes and menus) identical in every member's copy so the three parts fit together • Checked that the navigation in the app and the links on the website connect every part • Tested and approved the mobile app build on 22 September • Pushed his own folder to his branch and followed the branch and merge workflow
Client Liaison	Theolin	• Worked from the Pawsitive Pet Academy brief (owner Sarah Smith, Durban) to confirm the course list, prices, discount rules and VAT • Contacted the lecturer, Mr Jessel Sookha, to clarify the GitHub workflow and the checklist
Quality & Testing	Kelebogile and Mohamed	• Ran the app on the emulator before every push (agreed on 24 September) • Resolved merge errors and file conflicts when branches were merged into main • Checked that screens and pages match the wireframes and that the calculator gives correct totals
Documentation Steward	Kelebogile and Mohamed	• README files for the mobile app and the website repositories • Meeting minutes template and meeting records • Step-by-step Git sync instructions for the group

2. How the Work Was Split

The app and the website were split the same way, so each member built the matching screens and pages for their part. This kept the two products consistent and made it easy to see who built what.

Part	Owner	Mobile app screens	Website pages
Part 1	Theolin	Home (HomeFragment) About Us (AboutFragment)	index.html (Home) aboutus.html (About Us)
Part 2	Kelebogile	Courses overview (CoursesFragment) Course Details (CourseDetailFragment) Pricing (PricingFragment)	summarypage.html (Courses Summary) detailspage.html (Course Details)
Part 3	Mohamed	Fees Calculator (CalculatorFragment) Contact Us (ContactFragment)	feescalculator.html (Pricing and Fees) contactus.html (Contact Us)

3. Timeline

Week 1: Planning, requirements and high-fidelity design (8 to 14 September)

Tuesday 8 September	Task 2 brief and submission checklist reviewed
Who	Theolin (Project Lead), with the group
Project and team	• Theolin went through the Task 2 brief and the submission checklist and listed the six deliverables: the Task 2 PDF, the mobile app repository URL, the website repository URL, the YouTube presentation, the activity log links and the meeting minutes links • The Task 1 outputs (branding, low-fidelity wireframes and the Design Decision Report) were confirmed as the starting point for Task 2 • Agreed that the app and the website must tell the same story, with the same content, branding and structure
Mobile app	• Agreed to build a native Android app in Kotlin (no WebView) so the app is a real application, not a wrapped website • Listed the required screens from the checklist: Home, About Us, Contact Us, the Courses overview, the individual course pages and the Fee Calculator • Agreed that each app screen matches a website page, so the navigation is familiar on both
Website	• Listed the required pages from the checklist: Home, About, Contact, Fees and the course pages • Agreed on the recommended folder structure: a pages folder, an assets folder for images, a styles folder for the stylesheet, a js folder for JavaScript and a README file • Noted that Task 2 does not need a finished website, but the pages and structure must show clear progress toward Task 3

Wednesday 9 September to Thursday 10 September	Low-fidelity wireframes developed into high-fidelity designs
Who	Mohamed built the high-fidelity wireframes in Figma (6 desktop and 7 mobile screens), started 10 September and shared with the group on 15 September
Project and team	• Branding from Task 1 applied to every design: the Pawsitive Pet Academy logo, the tagline "Professional, Caring, Practical" and the colour palette • Colour palette confirmed: cream (#FFFDD0), tan (#C68B59), brown (#5A3E2B), powder blue (#B0E0E6), an off-white background (#F8F7F1) and dark ink text (#2F302D)
Mobile app	• Part 1 (Theolin's part): high-fidelity Home and About Us screens, with a hero section, two call-to-action buttons and three pathway cards • Part 2 (Kelebogile's part): Courses overview grouped into six-month and six-week courses, the Canine Obedience Training details screen and the Pricing screen showing the discount tiers • Part 3 (Mohamed's part): Fee Calculator screen with a checkbox per course and a live quotation summary, and the Contact Us screen with a message form • Navigation designed: a bottom bar (Home, Courses, Fees, Contact) and a top menu (About Us, Pricing)
Website	• High-fidelity desktop layouts for each member's two pages • A shared header with the logo and the same navigation bar on every page • Home hero and pathway cards, course cards on the summary page, and a quotation summary layout on the fees page, all matching the app screens

Friday 11 September	Client requirements and course data confirmed
Who	Theolin (Client Liaison)
Project and team	• Theolin checked the Pawsitive Pet Academy brief and confirmed the client details: owner Sarah Smith, based in Durban, South Africa • Courses and prices confirmed: Canine Obedience Training (6 months, R1,500), Pet Grooming Diploma (6 months, R1,500) and Puppy Care Module (6 weeks, R750) • Discount rules confirmed: 5% for two courses, 10% for three and 15% for four or more, with 15% VAT added after the discount • These figures were shared with the group as the single reference for both products
Mobile app	• The figures became the shared course model (Course.kt): a Course data class, a CourseCatalog list, a shared course selection and a PricingCalculator that works out the subtotal, discount, VAT and total • Prices are calculated from the course data rather than typed into the screens, so there are no hardcoded totals
Website	• The same prices and discount tiers are used on the course summary, course details and fees pages • Planned links from each course straight to that course on the fees page (feescalculator.html#obedience, #grooming and #puppy)

Saturday 12 September to Monday 14 September	Projects set up for development
Who	Theolin (Technical Integrator), with the group
Project and team	• Agreed that shared files stay identical in every member's copy so the parts merge cleanly later
Mobile app	• Android Studio project set up with the package name com.zentrix.pawsitiveacademy • Build settings: compile and target SDK 34, minimum SDK 24 (Android 7.0), Java and Kotlin 17 • Libraries: AndroidX Core, AppCompat, Fragment KTX and Material Components • Shared resources created: colours, themes, styles, card and button backgrounds, the logo and the navigation icons for Home, Courses, Fees, Contact and About
Website	• Website folder created with pages, assets, styles and js folders • Logo added to the assets folder • Every page set up to link to the shared stylesheet in the styles folder

Week 2: Building each part (15 to 20 September)

Tuesday 15 September	Part 2 kick-off: Meridian Tech Group
How we met	Teams meeting booked for 15:00 and moved to 16:00; not held, so decisions were made in the WhatsApp group chat
Who	Mohamed and Theolin in the chat; Kelebogile sent apologies (doctor's appointment)
Project and team	• Theolin checked that nobody had concerns or conflicts in the group • Mohamed shared the low- and high-fidelity wireframes for the lecturer's progress check and agreed to go through the POE and update the group on what remained
Mobile app	• Theolin to start the login page in Android Studio
Website	• CSS styles to be written in the pages folder, as the lecturer does not want CSS code in the css folder

Wednesday 16 September to Friday 18 September	Individual parts built
Who	All members
Mobile app	• Theolin, Home: hero heading "Helping pets and their people thrive.", Explore courses and Calculate my fees buttons, and three pathway cards (Six-Month Programmes, Six-Week Course, Fees Calculator) that open the Courses and Fee Calculator screens • Theolin, About Us: "Care beyond training", with the academy owner and location • Kelebogile, Courses: courses built from the shared course list and grouped into six-month and six-week sections; "View details" opens Canine Obedience Training and "Select this course" adds a course and opens the calculator • Kelebogile, Course Details and Pricing: a detail screen with duration, price and three course outcomes, a back button and a select button; a Pricing screen with the 5%, 10% and 15% tiers and a link to the calculator • Mohamed, Fee Calculator: a checkbox for each course, with the subtotal, discount percentage, discount, VAT and total updating live as courses are ticked, plus a Request quotation button • Mohamed, Contact Us: name, email and message fields, a check that every field is filled in, and a confirmation message when a message is captured
Website	• Theolin: index.html (hero, and the "Explore our pathways" section with Six-Month Programmes, Six-Week Course and Fees Calculator) and aboutus.html ("Care that goes beyond training", "Professional guidance, presented simply" and "Meet the academy") • Kelebogile: summarypage.html ("Choose the right learning path", with six-month and six-week courses linked to the details and fees pages) and detailspage.html (Canine Obedience Training details linked to the fees page) • Mohamed: feescalculator.html ("Transparent multi-course discounts", "Build your quotation", course selection, quotation summary and quote form) and contactus.html ("Let's talk about your pet" and a message form)

Saturday 19 September to Sunday 20 September	Navigation and integration
Who	Theolin (Technical Integrator), checked by Kelebogile and Mohamed
Mobile app	• Main activity set up with a toolbar, the bottom navigation bar and the top menu • Screens load by name, so each member's part runs on its own even when other members' screens are not in their copy yet • A placeholder page shows "This page isn't in this part of the project" for screens that belong to another member, so the app never crashes on a missing screen • Back navigation checked, including the Back to Courses button on the Course Details screen
Website	• The same navigation bar placed on all six pages, linking Home, About Us, Courses, Fees and Contact Us • Links between pages checked, including the course links through to the fees page

Week 3: GitHub, integration and documentation (21 to 27 September)

Monday 21 September	Part 2 progress review
How we met	Teams meeting, 11:00 to 11:30 (moved from 10:30)
Who	Mohamed, Kelebogile, Theolin
Project and team	• Each member showed their progress and what they were ready to push to GitHub • Agreed that each member creates their own branch and pushes their work to it; Kelebogile shared step-by-step instructions and Mohamed created the MoZa-Website and MoZa-mobile branches as an example
Mobile app	• Each member's screens run on the emulator and were reviewed against the wireframes
Website	• Each member's pages reviewed against the wireframes and the navigation checked

Tuesday 22 September	Git workflow, website structure and mobile app progress
How we met	Call between Mohamed and Theolin (00:30 to 04:30), then a group Teams meeting from about 10:50
Who	Mohamed, Kelebogile, Theolin
Project and team	• Agreed how to upload work to GitHub: each member pushes to their own branch, and the branches are merged so all work ends up in main • Code written together in one combined version during a group meeting (HTML, CSS, Java and Kotlin mixed in one place) was converted by Mohamed into separate parts and divided equally between members for submission • Work split into smaller pieces so there are more, clearer commits • Next call moved to after the XHAW online class
Mobile app	• Mobile app build shared for feedback; Theolin tested the build and approved it • Mohamed designed the Android pages from Theolin's work, split the shared code into pages with XML layouts and fixed a manifest merger error
Website	• Website moved from a single page to separate pages, with each member submitting two pages • Mohamed to fix the website file and folder structure

Wednesday 23 September	Branches pushed and merged
How we met	Meeting between Mohamed and Kelebogile, a group meeting set for 15:00 by Kelebogile, and the Teams group chat
Who	Mohamed, Kelebogile; Theolin in the group chat
Project and team	• Mohamed sent step-by-step Git sync instructions; everyone pulls main before making changes • Meeting minutes template (created by Mohamed) adopted as the group's record of meetings • Kelebogile took on the README files, with Theolin offering to help
Mobile app	• Mobile app files removed from the website repository so each repository only holds its own project
Website	• Kelebogile's branch merged into main after merge errors and file conflicts were resolved • Theolin pushed his folder to his branch, Theolin-Chetty-ST10507916, which was up to date with main • Mohamed did the final website merge, including resolving files deleted on Kelebogile's branch • Website repository at 11 commits across 4 branches

Thursday 24 September	Semi-final check-in
How we met	WhatsApp group chat (the planned meeting was moved to 16:00 and then cancelled)
Who	Mohamed, Kelebogile, Theolin
Project and team	• Only individual parts are pushed, and each member's part is also saved to the group OneDrive • Mohamed deleted the old website branches and posted instructions for pulling main and cleaning up local branches
Mobile app	• Mohamed uploaded the mobile app project; Kelebogile and Theolin push their parts to their own branches and Mohamed merges once everyone has pushed • Rule agreed: run the app at least once before every push

Friday 25 September	Final push of remaining work
How we met	WhatsApp group chat (the planned 16:00 meeting did not go ahead)
Who	Mohamed, Kelebogile, Theolin
Project and team	• Everyone pushes by the end of the day, with the work merged the following day • Kelebogile to finish the README drafts; the video to follow once everyone has pushed
Mobile app	• Remaining mobile app work pushed to members' branches
Website	• Remaining website work pushed to members' branches

Saturday 26 September	Final merge, missing content and README files
How we met	WhatsApp group chat
Who	Theolin, Kelebogile and Mohamed
Project and team	• Presentation meeting set for 27 September at 08:30 • Everyone reminded to pull the updated website and mobile app repositories • Mohamed merged Kelebogile's and Theolin's branches, fixed bugs, reworked the folder structure and replaced paid images with royalty-free SVG Repo icons • Mohamed added the four missing courses (7 in total) with a detail page each, About Us sections and contact details to both the app and the website • Mohamed prepared CSS and JavaScript for Task 3, keeping them out of the HTML-only Task 2 submission
Mobile app	• Mobile app README written by Theolin and sent to Kelebogile to upload, then updated by Mohamed during the final merge. It covers the app's purpose, a table of every screen with its code and layout file, how to open and run the project in Android Studio, where to change the app name, colours and course data, and how to build a signed release
Website	• Website README written by Theolin (template shared that evening) to take load off Mohamed

Sunday 27 September	Lecturer clarification and submission preparation
Who	Theolin (Project Lead and Client Liaison), with the group
Project and team	• Theolin shared the Task 2 submission checklist for the presentation meeting; Kelebogile completed the first part and Theolin took screenshots of the website as evidence • Theolin emailed Mr Jessel Sookha about the GitHub workflow. He confirmed there are no individual submissions: one shared repository each for the app and the website, with contributions shown through commits and activity logs • Workflow confirmed: after setup nobody pushes to main. Each change is made on a branch named after the work, pushed, raised as a Pull Request, reviewed, approved and merged, then everyone switches to main and pulls • Theolin followed up to ask what "No Pull Requests" on the checklist refers to • Task 2 submission checklist, updated meeting minutes and this timeline prepared • Presentation meeting held on Teams at 08:30 to go through the checklist and who presents what, and the final recorded Teams meeting scheduled for 28 September • Theolin reviewed, approved and merged Mohamed's Pull Requests on the website and mobile app repositories
Mobile app	• Pull Request adding comments to the app code in progress (Mohamed) • Individual parts to be combined into one app project in the shared repository
Website	• Pull Requests #3 (website structure) and #4 (website images) opened by Mohamed and merged by him before review by mistake; reviews requested afterwards • Individual pages to be brought together into one website folder structure in the shared repository

4. What We Delivered

4.1 Mobile app

Member	What was built
Theolin	• Home screen with hero, call-to-action buttons and pathway cards • About Us screen with the academy's story, owner and location • Integration: shared navigation, course data, colours and themes kept identical across all three parts; build tested and approved
Kelebogile	• Courses overview built from the shared course list, grouped by duration • Course Details screen for Canine Obedience Training with back and select buttons • Pricing screen showing the 5%, 10% and 15% multi-course discounts
Mohamed	• Fee Calculator: checkbox per course, live subtotal, discount, VAT and total, and a quotation request • Contact Us form with field checks and confirmation • Uploaded the app project to GitHub and merged members' branches • Added the four missing courses (7 in total) with a detail page each, About Us sections and contact details; replaced paid images with royalty-free icons
Shared	• Native Kotlin app, package com.zentrix.pawsitiveacademy, Android 7.0 and later • Bottom navigation (Home, Courses, Fees, Contact) and top menu (About Us, Pricing) • Pricing logic in one place (Course.kt), so every screen uses the same figures • README covering screens, setup and customisation

4.2 Website

Member	What was built
Theolin	• index.html: hero and the three pathway cards • aboutus.html: the academy's story and the "Meet the academy" section • Started the website CSS early, well ahead of the deadline • Checked the navigation links across all pages
Kelebogile	• summarypage.html: six-month and six-week courses with links to details and fees • detailspage.html: Canine Obedience Training details • Merged her branch into main after resolving conflicts
Mohamed	• feescalculator.html: discount tiers, course selection, quotation summary and quote form • contactus.html: contact details and message form • Converted the combined code into separate pages and set up the folder structure • Added all seven courses with detail pages, About Us sections and contact details with a map • Prepared the CSS and JavaScript files for Task 3 and merged Pull Request #3 (website structure)
Still to do (Task 3)	• JavaScript for the fees calculator and the contact and quote forms (app.js and script.js exist, ready for this work) • Website README, and combining all pages into one folder structure in main

5. Status Against the Task 2 Checklist

Checklist part	Mobile app	Website	Status
A. Submission PDF	Screens, features and testing evidence to include	Pages, structure and progress to include	In progress
B. High-fidelity wireframes	All required screens designed with branding	All required pages designed with branding	Designed; add to PDF
C. Mobile app	Home, About, Courses, Course Details, Pricing, Fee Calculator, Contact built	Not applicable	Built; final merge into one project
D. Website	Not applicable	Pages for all seven courses, folder structure and navigation in place; CSS and JavaScript prepared for Task 3	In progress (Task 3 styling and JavaScript)
E. GitHub collaboration	Repository, member branches, merges	Repository, 4 branches, Pull Request #3 merged	Ongoing: feature branches and Pull Requests from now on
F. Activity logs	Each member	Each member	Each member to confirm
G. Meeting minutes	Covered	Covered	Updated 27 September
H. Video presentation	Demo in recorded meeting	Walkthrough in recorded meeting	Recorded and uploaded to YouTube: youtu.be/iXkaTIPUEzo
I. AI usage declaration			To complete
J. References			To complete

6. Task 3 Timeline (October 2026)

Task 3 finishes the website (CSS and JavaScript) and prepares the presentation and video. This section continues the record from 13 October 2026.

Tuesday 13 October	CSS split for each member
Who	Mohamed
Project and team	• Split the website CSS into one main.css per member and posted the files on the group OneDrive (website css split, Individual Submissions) • Each file has the same shared base section, which nobody edits without telling the group, followed by a section with only that member's page styles
Website	• Kelebogile: summarypage.html and detailspage.html • Theolin: index.html and aboutus.html • Mohamed: contactus.html and feescalculator.html
Mobile app	No changes

Tuesday 20 October	Task 3 website code and first Task 3 meeting set up
Who	Mohamed
Project and team	• Sent the Teams invite and agenda for the first Task 3 meeting
Website	• main.css reformatted so each rule is easier to read • Hover effects added to the secondary buttons, the info boxes and the photos (slight zoom, blue border and glow) • Comments added explaining the header layout and the hero grid order • script.js simplified: shared price settings for the six-month and six-week courses, the discount tiers in one list, one shared form-submit function and a short helper for finding page elements • Fees calculator, contact form and mobile menu checked after the changes
Mobile app	No changes

Wednesday 21 October	First Task 3 meeting
How we met	Microsoft Teams meeting, transcribed (about 9 minutes)
Who	Mohamed, Kelebogile and Theolin
Project and team	• Each member downloads their own CSS part from OneDrive and pushes it on their own branch with a Pull Request, reviewed and merged by another member • Mohamed does the final JavaScript and CSS edits once the others have pushed • The presentation is made together by all three members in one shared Canva file, then exported to PowerPoint • Another meeting only if needed • Mohamed prepared a step-by-step branch and Pull Request guide for the group • After the meeting Mohamed recorded a screen video for Kelebogile showing the Pull Request steps, using a demo branch and Pull Request that he deleted afterwards
Website	• CSS goes into Website/assets/style/main.css in the repository, one member at a time to avoid conflicts
Mobile app	Not discussed

Thursday 22 October	Kelebogile's CSS merged and PowerPoint meeting
How we met	16:00 call to help Kelebogile push her CSS; a separate group meeting about the PowerPoint
Who	Mohamed and Kelebogile (CSS); Mohamed, Kelebogile and Theolin (PowerPoint)
Project and team	• Mohamed walked Kelebogile through pulling main, branching, committing, pushing and opening a Pull Request • The group met about the presentation, which is made together in one shared Canva file and exported to PowerPoint
Website	• Kelebogile pushed branch kele-css and opened Pull Request #7: her CSS (shared base plus summarypage and detailspage styles) became the first main.css in the repository • Mohamed reviewed and merged Pull Request #7
Mobile app	No changes

Thursday 22 October (evening)	Theolin's CSS merged, Mohamed's CSS and JavaScript pushed, presentation prepared
Who	Theolin and Mohamed (website); Mohamed (presentation)
Project and team	• Presentation put together: 31 slides covering design selection, logo, wireframes, both platforms, the fees calculator, the Git workflow, a live demo and a QR code to the video • A speaking script prepared for each member
Website	• Theolin pushed branch edit/phase3-website and opened Pull Request #8 (Home and About Us styles); Mohamed reviewed and merged it • Mohamed pushed branch moza-css with his CSS, the JavaScript (fees calculator, forms, mobile menu) and the hover effects; Pull Request to be reviewed by Kelebogile or Theolin
Mobile app	README updated

Still to do for Task 3

• Mohamed's CSS and JavaScript Pull Request (moza-css) reviewed and merged (Kelebogile's merged as #7, Theolin's as #8)
• Final JavaScript and CSS edits (Mohamed), including the drop-down menu, error handling and a table from the agenda
• Finalise the presentation and agree who presents each topic
• Record the video, upload it to YouTube (unlisted) and add the PowerPoint to the GitHub repository
• Confirm the presentation or EXPO date with the WIL Coordinator
• Decide where to publish the website