Meeting Minutes and Group Communication Record

XHAW5112 Work Integrated Learning, Task 2 | Pawsitive Pet Academy
Meridian Tech Group | Mohamed Zaeem Motala (ST10515004), Kelebogile Makhutso Tema (ST10510475), Theolin Chetty (ST10507916)

Each record lists the meeting date, attendees, topics, decisions, action items with who is responsible, and follow-up tasks. Records come from the Teams calendar, the Teams group chat, the WhatsApp group chat and email. Many meetings and phone calls were not minuted at the time, so the details below have been reconstructed from the Teams and WhatsApp group chats. Where the chats do not show what was discussed, the fields are left blank for the group to complete.

Meeting leadership: from 31 July to 21 August 2026 the group followed the rotating Project Lead schedule in the signed Team Contract (Theolin, then Kelebogile, then Mohamed). Kelebogile set up and started many of the group's meetings and reminded members about them and about their activity logs. From Task 2, Theolin held the Project Lead role. All three members attended every meeting that went ahead, except the 10 August meeting, which Theolin missed.

1. Group formation and first planning (group chat)

Date / time	24 July to 2 August 2026
Type / source	Microsoft Teams group chat
Attendees	Mohamed, Kelebogile, Theolin
Topics discussed	• Confirming the group • Timing of the first official meeting • Project roles from the module template • Group roster and timelines • Group name for the Team Contract
Decisions made	• All three members confirmed the group (24 July) • First meeting moved to Microsoft Teams on Monday 3 August at 15:00 so that everyone could attend • Theolin shared the project roles and a group roster with timelines for members to review (31 July) • "Meridian Tech Group" agreed as the group name (proposed by Theolin, 2 August)
Action items and responsibilities	• Kelebogile: set up the Teams meeting for 3 August (done 31 July) • Theolin: share his Phase 1 report, the roles list and the roster (done)
Follow-up tasks	• Hold the kick-off meeting and sign the Team Contract

2. Group Project Kick-off: Phase 2 Planning & Design Selection

Date / time	3 August 2026, 15:00–15:45
Type / source	Microsoft Teams meeting (from Teams calendar)
Status	Postponed at short notice because Theolin was still travelling back from the North West
Attendees	_____
Topics discussed	• Planned agenda (circulated by Theolin): review the project requirements; present and evaluate each member's webpage, mobile app and logo designs; select or combine the strongest ideas; assign roles; allocate tasks and milestones; agree on communication and meeting schedules
Decisions made	• Meeting postponed; to be rescheduled
Action items and responsibilities	_____
Follow-up tasks	• Rearranged for 4 August

3. Group Project Kick-off: Phase 2 Planning & Design Selection

Date / time	4 August 2026, 14:00–14:30
Type / source	Microsoft Teams meeting (time agreed in the Teams group chat; link created by Theolin)
Attendees	Mohamed, Kelebogile, Theolin
Topics discussed	• Before the meeting: when the Team Contract would be signed, and online or in-person meetings • Notes posted after the meeting (Theolin 14:03, Mohamed 14:11): questions for the lecturer and Git Bash on the virtual machine
Decisions made	• Questions about the wireframes and webpage to be raised with the lecturer • Confirm with the lecturer whether group work should start • Make sure every member is on the Git repository
Action items and responsibilities	• All: ask the lecturer about the wireframes and webpage (5 August class) • Theolin: help Mohamed set up Git Bash on the VM • Mohamed: share his Phase 1 report (done)
Follow-up tasks	• Raise the questions in class on 5 August

4. Lecturer update and Team Contract (group chats)

Date / time	5 to 7 August 2026
Type / source	Microsoft Teams group chat and WhatsApp group chat (created by Theolin on 5 August)
Attendees	Mohamed, Kelebogile, Theolin
Topics discussed	• Lecturer’s instructions on forming teams, the first meeting and the contract • Date of the first official meeting
Decisions made	• Team Contract collected by Theolin and signed by all three members on 5 August • First official meeting set for Monday 10 August, 10:00–10:45, to fit everyone’s schedules • Weekly meetings on Teams, with invite links sent in advance
Action items and responsibilities	• Theolin: fetch the contract from the lecturer and share the PDF (done) • Mohamed: check the timetable for the Phase 1–3 due date
Follow-up tasks	• Mohamed relayed on 7 August that the group has two weeks from the first meeting until Phases 1, 2 and 3 are due

5. First Official Meeting

Date / time	10 August 2026, 10:00–10:45
Type / source	Microsoft Teams meeting (from Teams calendar). Confirmed as the first XHAW5112 group meeting.
Attendees	Mohamed, Kelebogile (Theolin sent apologies as he was away for a family emergency)
Topics discussed	• No written record was kept at the time, and the group cannot remember the details. • Shared in the chats that day: Theolin's written proposal (Next Level Gaming & Esports Arena), and Kelebogile's activity log template, Workbook 2 group form and Phase 1 report
Decisions made	Cannot remember (not recorded at the time)
Action items and responsibilities	• Kelebogile: share the activity log template, the Workbook 2 group form and her Phase 1 report (done)
Follow-up tasks	• Choose a final proposal at the next meeting

6. Shared folder, GitHub repository and deadlines (group chat)

Date / time	11 to 15 August 2026
Type / source	WhatsApp group chat
Attendees	Mohamed, Kelebogile, Theolin
Topics discussed	• Shared storage for documents • Shared GitHub repository • Phase 1–3 due date • Choosing a proposal before starting Phase 2
Decisions made	• Mohamed set up a shared Google Drive (11 August) and Kelebogile created a shared folder with everyone's school accounts (12 August); Google Drive used while OneDrive permissions were sorted out • Theolin created the shared GitHub repository and invited everyone (12 August) • Phases 1–3 confirmed as due on Friday 21 August • A final proposal must be chosen before Phase 2 work starts • Planned 15 August meeting moved to Monday 17 August, online
Action items and responsibilities	• All: accept the GitHub invitation • All: send Phase 1 reports to Theolin (Mohamed and Kelebogile, 14 August) • Theolin: compile a proposal comparison report (shared 14 August)
Follow-up tasks	• Select the final proposal on 17 August

7. Group Proposal Review & Project Selection

Date / time	17 August 2026, 13:00–13:30 (started early, at about 12:37)
Type / source	Microsoft Teams meeting (from Teams calendar)
Attendees	Mohamed, Kelebogile, Theolin
Topics discussed	• No written record was kept at the time, and the group cannot remember the details. • Kelebogile started the meeting at about 12:37 and shared a Figma board link; after the meeting Mohamed said the group would be fine to submit on Friday
Decisions made	• Cannot remember (not recorded at the time). By 19 August the group was working on Pawsitive Pet Academy (Mohamed's Phase 1 proposal)
Action items and responsibilities	• Theolin: collect each member's strengths and areas of interest • Kelebogile, Theolin: accept the Figma team invitations sent by Mohamed
Follow-up tasks	• Planning meeting on 18 August

8. Project Kickoff & Week 2 Planning

Date / time	18 August 2026, 13:00–13:30 (moved to 14:30)
Type / source	Microsoft Teams meeting (from Teams calendar)
Status	Moved to 14:30 at Theolin's request; agreed by Kelebogile and Mohamed
Attendees	Mohamed, Kelebogile, Theolin
Topics discussed	• No written record was kept at the time, and the group cannot remember the details. • Kelebogile shared the module manual in the Teams chat that morning
Decisions made	Cannot remember (not recorded at the time)
Action items and responsibilities	Cannot remember (not recorded at the time)
Follow-up tasks	Cannot remember (not recorded at the time)

9. Wireframes, colour palette and fonts

Date / time	19 August 2026, 13:04–13:26
Type / source	Microsoft Teams call in the group chat, started by Mohamed and recorded (recording saved to Mohamed's OneDrive)
Attendees	Mohamed, Kelebogile, Theolin
Topics discussed	• Low-fidelity wireframes for Pawsitive Pet Academy • Colour palette and fonts • Icons for the website and app • Merging everyone's documents
Decisions made	• Kelebogile to choose the colour palette and fonts • Theolin to finish editing his documents and send them for merging with the fonts and colour palette • Icons to be chosen once the colour scheme is agreed
Action items and responsibilities	• Theolin: share the wireframes as PDF and HTML (done 19 August, originals also uploaded to the shared OneDrive) • Kelebogile: colour palette and fonts document (shared 19 August) • Theolin: post feedback on Kelebogile's document in the Teams group
Follow-up tasks	• Working session on 20 August

10. Task 1 working session and outstanding Workbook 2 items

Date / time	20 August 2026, 13:00–13:28 (meeting) and group chat
Type / source	Microsoft Teams call (recorded by Kelebogile), Microsoft Teams group chat and WhatsApp group chat
Attendees	Mohamed, Kelebogile, Theolin
Topics discussed	• Task 1 submission checklist from the lecturer's GitHub (shared by Mohamed) • Figma wireframe links • How the group would submit • Logo and colour palette • GitHub usernames • Team leader • Strengths, weaknesses and areas of interest • Workbook template • Sitemap and mobile navigation flow • Low-fidelity wireframe standards • Activity logs
Decisions made	• Sections allocated: Theolin – research and infrastructure; Mohamed – Phase 3 checklist; Kelebogile – Phase 2 checklist • Mohamed compiles one final document and every member submits the same file • Kelebogile's colour palette adopted; Mohamed to rework the logo in the new colours (group poll) • The 24-page Workbook 2 template to be used for the submission • Wireframes simplified so they meet the low-fidelity standards • Kelebogile offered to act as project leader; a fixed team leader (Theolin or Kelebogile) was raised
Action items and responsibilities	• Mohamed: compile the final workbook (Design Decision Report, team contract, palette, fonts, 12 low-fidelity wireframes) • Theolin: sitemap and mobile navigation flow; send the Figma invite (done) • All: send GitHub usernames (done) and strengths to Kelebogile • Mohamed: update the wireframes (done, 18:06) • All: update the activity log using Kelebogile's template
Follow-up tasks	• Workbook draft v2 shared by Mohamed at 22:32 • Final review before submission on 21 August

11. Final Submission Review (Task 1 due)

Date / time	21 August 2026, 07:30–08:30
Type / source	Microsoft Teams meeting (from Teams calendar); replaced by the WhatsApp group chat
Status	Did not go ahead; Theolin and Kelebogile were unavailable, so the review was done in the group chat
Attendees	Mohamed, Kelebogile, Theolin
Topics discussed	• Final workbook • Missing wireframe screens • Roles for Phase 2
Decisions made	• Mohamed shared the final workbook (v5) at 12:09 as ready for submission • The four missing wireframe screens were made by hand by Mohamed • All members submit the same document
Action items and responsibilities	• All: submit the final workbook
Follow-up tasks	• Theolin asked whether Phase 2 roles should rotate or be permanent; Kelebogile preferred rotating roles • All confirmed on 24 August that the same document was submitted

12. Phase 2 preparation (group chat)

Date / time	25 to 26 August 2026
Type / source	WhatsApp group chat
Attendees	Mohamed, Kelebogile, Theolin
Topics discussed	• Setting up the lecturer’s GitHub work in Visual Studio Code • Where the Phase 2 requirements are • Lecturer wants to see proof of code
Decisions made	• Accept the lecturer’s GitHub link when it arrives • Phase 2 requirements are on page 31 of the module manual • Meeting set for 27 August at 13:00 to start the code
Action items and responsibilities	• Mohamed: share his notes from class (done)
Follow-up tasks	• Phase 2 kick-off on 27 August

13. Phase 2 Kickoff (The Meridian Tech Group)

Date / time	27 August 2026, 13:00–13:30
Type / source	Microsoft Teams meeting (from Teams calendar)
Status	Did not go ahead; Kelebogile asked to move it to 14:00 and the group agreed at 14:18 to reschedule
Attendees	_____
Topics discussed	• Proof of code for the lecturer • The lecturer had not yet released the repository
Decisions made	• Meeting rescheduled
Action items and responsibilities	_____
Follow-up tasks	• Set up the GitHub repositories once the lecturer releases them

14. GitHub repositories set up (group chat)

Date / time	28 to 29 August 2026
Type / source	WhatsApp group chat
Attendees	Mohamed, Kelebogile, Theolin
Topics discussed	• Lecturer's repository links • Collaborator access • Splash screen • Cloning the repositories
Decisions made	• Kelebogile accepted the lecturer's links and added the others as collaborators on the EMGPSD website and mobile app repositories • Members find the repositories under their GitHub profile → Organisations → EMGPSD → Repositories • Splash screen built as a separate screen, as in Mohamed's proposal • Members clone using the lecturer's git-collab guide (XHAW repository, Practical folder)
Action items and responsibilities	• All: send GitHub usernames and accept the invitations • Kelebogile: add the mobile app documents to the repository (done 28 August)
Follow-up tasks	• Meet on Monday 31 August after class, online

15. Reviewing Task 2 and Checking GitHub Approvals

Date / time	31 August 2026, 13:00–13:45
Type / source	Microsoft Teams meeting (from Teams calendar)
Status	Moved to 15:00 online at Theolin's request; agreed by Mohamed and Kelebogile
Attendees	_____
Topics discussed	• Meeting moved; see the next record
Decisions made	_____
Action items and responsibilities	_____
Follow-up tasks	_____

16. Reviewing Task 2 and Checking GitHub Approvals (second session)

Date / time	31 August 2026, 15:00–15:30
Type / source	Microsoft Teams meeting (from Teams calendar) (invites sent by Theolin)
Attendees	Mohamed, Kelebogile, Theolin
Topics discussed	• No written record was kept at the time, and the group cannot remember the details.
Decisions made	Cannot remember (not recorded at the time)
Action items and responsibilities	Cannot remember (not recorded at the time)
Follow-up tasks	Cannot remember (not recorded at the time)

17. Code breakdown, due date and high-fidelity wireframes (group chat)

Date / time	1 to 10 September 2026
Type / source	WhatsApp group chat
Attendees	Mohamed, Kelebogile, Theolin
Topics discussed	• Simplifying the code • Part 2 due date • What is still outstanding
Decisions made	• Theolin to break down and simplify the code and upload it to the shared OneDrive (1 September) • Part 2 due on 28 September; the group aims to submit on 27 September • Main outstanding item: high-fidelity wireframes
Action items and responsibilities	• Mohamed: high-fidelity wireframes (started 10 September; Figma link shared)
Follow-up tasks	• Task 2 planning meeting

18. Part 2 Initial Project Discussion: Kick Off Meridian Tech Group

Date / time	15 September 2026, 16:00–16:30 (originally 15:00)
Type / source	Microsoft Teams meeting (from Teams calendar) (requested by Kelebogile, booked by Theolin); replaced by the WhatsApp group chat
Status	Moved to 16:00, then not held; Kelebogile sent apologies and Mohamed and Theolin agreed in the chat that it was not needed
Attendees	Mohamed, Theolin (in the chat); Kelebogile sent apologies (doctor's appointment)
Topics discussed	• Where the CSS goes • Login screen for the app • Wireframe progress • When to start pushing the website and finish the Android app
Decisions made	• CSS styles written in the pages folder, as the lecturer does not want CSS code in the css folder • Theolin to start the login page in Android Studio • Meeting not needed that day; the group would meet later in the week
Action items and responsibilities	• Theolin: login page in Android Studio • Mohamed: share the low- and high-fidelity wireframes (done) • Mohamed: go through the POE and update the group on what still needs doing
Follow-up tasks	• Next meeting to agree when to start pushing

19. Login screen and next meeting (group chat)

Date / time	16 to 20 September 2026
Type / source	WhatsApp group chat
Attendees	Mohamed, Kelebogile, Theolin
Topics discussed	• Pushing the login screen • Next meeting
Decisions made	• Push the login screen once the design is agreed • Meet on Monday 21 September to discuss when to start pushing and any edits
Action items and responsibilities	• Theolin: send Kelebogile a copy of the login page as a guide for the other screens • Theolin: continue the website code
Follow-up tasks	• Meeting on 21 September

20. XHAW5112 Part 2 Discussion

Date / time	21 September 2026, 10:30–11:00
Type / source	Microsoft Teams meeting (from Teams calendar)
Status	Start moved to 11:00 (confirmed by Kelebogile at 10:53)
Attendees	_____
Topics discussed	• Started at 11:00 instead; see the next record
Decisions made	_____
Action items and responsibilities	_____
Follow-up tasks	_____

21. XHAW Part 2

Date / time	21 September 2026, 11:00–11:30
Type / source	Microsoft Teams meeting (from Teams calendar)
Attendees	Mohamed, Kelebogile, Theolin
Topics discussed	• Pushing work to GitHub (from the group chat after the meeting)
Decisions made	• Each member creates their own branch and pushes their work to it
Action items and responsibilities	• Kelebogile: share step-by-step images for pushing to your own branch (done) • Mohamed: create and push the MoZa-Website and MoZa-mobile branches and share the commands as an example (done)
Follow-up tasks	• Push individual work to branches

22. Git workflow, website structure and mobile app progress

Date / time	22 September 2026, 00:30–04:30 (chat) and from about 10:50 (meeting)
Type / source	Microsoft Teams group chat, a call between Mohamed and Theolin, and a Teams meeting
Attendees	Mohamed, Kelebogile, Theolin
Topics discussed	• How to upload work to GitHub • Order of uploads • Converting the combined code written together in the group meeting (HTML, CSS, Java and Kotlin in one place) into separate parts • Website structure: moving from one page to separate pages • Mobile app screens (build shared for feedback) • Fixing errors in the mobile app code • Rescheduling the next meeting around the XHAW online class
Decisions made	• Each member pushes to their own branch; branches are merged so all work is in the main repository, then combined into one final file • Mohamed converts the combined version into separate parts, divided equally between members for submission • Work can be split into smaller pieces for more commits • Upload order does not matter because each member uploads their own part • Website moves to separate pages; each member submits 2 pages • Kelebogile takes on fixes to the HTML while Theolin works on the mobile app code • Theolin tested the mobile app build and approved it • Next meeting moved to after the XHAW online class (10:00–12:00)
Action items and responsibilities	• Kelebogile: upload her part (done that morning) • Theolin: upload his part that afternoon; send the code file and error message in the Teams chat • Mohamed: fix the website file and folder structure and the Android screens; share an image of what each member must upload
Follow-up tasks	• Show progress and what will be pushed at the next meeting

23. Pushing and merging with Kelebogile; sync instructions

Date / time	23 September 2026, 15:00
Type / source	Meeting between Mohamed and Kelebogile, group meeting set for 15:00 by Kelebogile, and the Microsoft Teams group chat
Attendees	Mohamed, Kelebogile; Theolin in the group chat
Topics discussed	• Pushing Kelebogile’s branch and merging it into main • Merge errors and file conflicts • Meeting minutes template for the group • README files for the website and mobile app • Keeping local copies in sync with main
Decisions made	• Kelebogile’s work merged into main after resolving the conflicts • Meeting minutes template adopted as proof of meetings • Kelebogile to do the README files (offered to help by Theolin) • Everyone pulls main before making changes or individual submissions
Action items and responsibilities	• Kelebogile: README files • Theolin: create his branch and push his part (started that morning) • Mohamed: send step-by-step Git sync instructions (sent)
Follow-up tasks	• Members to message Mohamed if a branch shows as "not fully merged"

24. XHAW5112 Meeting Semi Final

Date / time	24 September 2026, 13:00–13:45 (planned; moved to 16:00)
Type / source	WhatsApp group chat (12:19–13:22)
Status	Cancelled; decisions made in the group chat instead
Attendees	Mohamed, Kelebogile, Theolin
Topics discussed	• Moving and then cancelling the meeting • Old website branches • Keeping local copies in sync • Pushing mobile app work • Individual parts
Decisions made	• Meeting moved to 16:00 at Mohamed’s request, then cancelled • Old website branches deleted by Mohamed; everyone pulls main and deletes stale local branches • Mobile app uploaded by Mohamed; members push to their own branches and Mohamed merges once done • Run the app at least once before pushing • Push only individual parts; Mohamed’s individual part uploaded to the group OneDrive
Action items and responsibilities	• Kelebogile, Theolin: push their mobile app parts to their branches • Mohamed: merge once everyone has pushed
Follow-up tasks	• Meet the next day

25. XHAW Part 2 Final Meeting

Date / time	25 September 2026, 16:00–17:00 (planned)
Type / source	WhatsApp group chat
Status	Did not go ahead; decisions made in the group chat instead
Attendees	Mohamed, Kelebogile, Theolin
Topics discussed	• README files for the mobile app and website • Pushing remaining work • Video presentation
Decisions made	• Remaining work: README files, everyone pushes to Git, then the video • Everyone pushes by the end of the day and the work is merged the next day • Meeting not needed that day
Action items and responsibilities	• Kelebogile: finish the README drafts and send them to the group • All: push remaining work • Mohamed: merge once everyone has pushed
Follow-up tasks	• Video and presentation meeting

26. README files and presentation planning

Date / time	26 September 2026
Type / source	WhatsApp group chat
Attendees	Mohamed, Kelebogile, Theolin
Topics discussed	• README template • Mobile app README • Website README • Presentation meeting • Who presents what
Decisions made	• Mobile app README written by Theolin and sent to Kelebogile to upload • Theolin to write the website README to take load off Mohamed • Presentation meeting set for 27 September at 08:30 • The group has two presentations: the recorded video and an in-class presentation
Action items and responsibilities	• Kelebogile: upload the mobile app README • Theolin: website README (template sent 20:37); send the meeting invite • All: pull the updated website and mobile app repositories
Follow-up tasks	• Final merge and README check before submission

27. Presentation meeting

Date / time	27 September 2026, 08:30
Type / source	Microsoft Teams meeting (invite sent by Theolin)
Attendees	Mohamed, Kelebogile, Theolin
Topics discussed	• Task 2 submission checklist (taken from the lecturer's GitHub by Theolin) • Which parts each member presents • Who contributed what • Evidence of the website working
Decisions made	• Members choose the parts they present • Kelebogile completes the first part of the checklist, then the others complete the rest
Action items and responsibilities	• Kelebogile: first part of the checklist • Theolin: take screenshots of the website working as evidence • All: record their contributions
Follow-up tasks	• Finish the submission documents

28. GitHub workflow clarification with the lecturer

Date / time	27 September 2026
Type / source	Email: Theolin Chetty to Mr Jessel Sookha, and his reply
Attendees	Theolin (on behalf of the group); Mr Jessel Sookha
Topics discussed	• Whether work is submitted individually • How branches should be structured
Decisions made	• One shared repository each for the app and website; no individual submissions • Contributions are shown through commits and activity logs • After the initial setup nobody pushes to main: branch, commit, push, Pull Request, approve, merge, delete the branch, then everyone switches to main and pulls • Branch names describe the work being done
Action items and responsibilities	• All: make every further change on a feature branch with a Pull Request reviewed by another member • Mohamed: first Pull Requests (website structure #3 merged; app comments in progress)
Follow-up tasks	• Lecturer to discuss group work again in the next Teams meeting

29. Pull requests approved and merged (group chat)

Date / time	27 September 2026, 19:54–20:19
Type / source	WhatsApp group chat
Attendees	Mohamed, Theolin
Topics discussed	• Approving Mohamed's pull requests on the website and mobile app repositories • Group timeline document
Decisions made	• Earlier Pull Requests #3 and #4 on the website had been merged by Mohamed before review by mistake; reviews were requested afterwards • Theolin reviewed, approved and merged the pull requests on both repositories • Theolin shared the group timeline for review
Action items and responsibilities	• Mohamed: merge any updates and share the final documents on Teams and WhatsApp
Follow-up tasks	• Final recorded Teams meeting on 28 September; the video presentation was uploaded to YouTube: youtu.be/iXkaTIPUEzo

30. First Task 3 meeting

Date / time	21 October 2026 (invite and agenda sent on 20 October 2026)
Type / source	Microsoft Teams meeting, invite sent by Mohamed; transcribed on Teams (about 9 minutes)
Attendees	Mohamed, Kelebogile, Theolin
Agenda (from the invite)	• Phase 1 group: review what is left on the website (CSS, JavaScript, drop-down menu, error handling and a table), check that the look and feel match the wireframes and the mobile app, and decide where and how to publish the site • Phase 2 group: plan the PowerPoint structure and give each member at least one topic to present (design choices, logo, wireframes, live demo of the website and app) • Dates for recording the video, uploading it to YouTube (unlisted) and adding the PowerPoint to the GitHub repository • Confirm the in-person presentation or EXPO date with the WIL Coordinator • Set the next check-in date
Topics discussed	• Mohamed has posted the CSS for each member in separate parts on the group OneDrive • Pushing the CSS using the Git push guide: pull first, push on a branch, open a Pull Request, and another member reviews and merges it
Decisions made	• Each member downloads their own CSS part from OneDrive and pushes it on their own branch with a Pull Request • Mohamed does the final edits once the others have pushed: the JavaScript and the last part of the CSS • The presentation is made together by all three members in one shared Canva file, then exported to PowerPoint • Another meeting is only set if needed
Action items and responsibilities	• Kelebogile and Theolin: download their CSS part, push it on their own branch, open a Pull Request and post in the group chat when done • Mohamed: send the step-by-step branch and Pull Request guide; do the final JavaScript and CSS edits after the others have pushed • All: review and merge each other's Pull Requests (nobody merges their own) • All: work on the presentation together in the shared Canva file and export it to PowerPoint
Follow-up tasks	• Confirm in the group chat the agenda items not covered in the transcript: who presents which topic, the dates for the video, YouTube upload and PowerPoint on GitHub, the presentation or EXPO date, and where the site will be published • Note: the Teams transcript has no text between 0:41 and 7:23

31. Helping Kelebogile push her CSS

Date / time	22 October 2026, 16:00
Type / source	Group call
Attendees	Mohamed, Kelebogile
Topics discussed	• Pulling main, making a branch, committing and pushing • Opening a Pull Request for the CSS
Decisions made	• Kelebogile's CSS (shared base plus her pages) goes in first as the main.css in the repository • Theolin and Mohamed add only their own sections at the bottom of main.css afterwards
Action items and responsibilities	• Kelebogile: pushed branch kele-css and opened Pull Request #7 • Mohamed: reviewed and merged Pull Request #7 • Theolin and Mohamed: add their own CSS sections, each on their own branch with a Pull Request
Follow-up tasks	• Theolin's and Mohamed's CSS Pull Requests, then Mohamed's final JavaScript

32. PowerPoint presentation meeting

Date / time	22 October 2026
Type / source	Group meeting
Attendees	Mohamed, Kelebogile, Theolin
Topics discussed	• The group presentation, made together in one shared Canva file and exported to PowerPoint
Decisions made	_____
Action items and responsibilities	_____
Follow-up tasks	_____